CONTRACTOR PRODUCTION REPORT e
(ATTACH ADDITIONAL SHEETS IF NECESSARY) ul'31,201
CONTRACT NO TITLE AND LOCATION REPORT NO
N40080-17-C-0505 Repairs to Paint & Blast Shop, Bldg. 339NS, NSA Annapolis 045
CONTRACTOR SUPERINTENDENT
Lansdowne Construction Fredrick K. Gerheiser, PE
AM WEATHER PM WEATHER MAX TEMP (F) MIN TEMP (F)
WORK PERFORMED TODAY [ Add || Del |
Schedule WORK LOCATION AND DESCRIPTION EMPLOYER NUMBER TRADE HRS
Activity No
Bldg 339NS - continued installation of
control valves for all UHs; all UHs . Pipefitter; Pipefitter
64; 65;70; 71 o . BPI Mechanical P P 20
hung per contract. Finishing piping Apprentice
of 4 remaining UHs.
64;65;70;71 Finishing electrical hook-up of all UHs. UWE EIectrical Electrician 8
JOB WAS A JOB SAFETY MEETING HELD THIS DATE? (e YEs (C no TOTAL WORK HOURS ON JOB
SAFETY (If YES attach copy of the meeting minutes) SITE. 28
WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? C ves (@ no THIS DATE, INCL CON'T SHEETS
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK
HOURS FROM PREVIOUS 704
WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/HAZMAT WORK DONE? C ves (® No REPORT
(If YES attach statement or checklist showing inspection performed)
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? ;?:QTL gc?gNHS?ESETFIZ?\‘M 732
(If YES attach description of incident and proposed actions.) F YES (: NO
Schedule LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED
Ativity No SAFETY REQUIREMENTS HAVE BEEN MET Add
64; 65;70;71 Proper wearing and use of PPE; working from a lift with proper tie-off safety requirements.
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER) Add Del
Schedule Submittal # Description of Equipment/Material Received
Activity No P quip

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.

Schedule . ; ) .
Activity No Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used
Add [ Del |
Schedule
Activity No REMARKS

Work progressing nicely. All UHs have been hung. Piping remains for two UHs (2-1 and 2-2) in central bay.
Control Valve for UH 2-3 remains. All UHs have power (except for UH 2-4 and 2-5. They will be on by Wednesday,
8-1. All other UHs are running properly as they were tested for operation. Other than controls, heating controls
for Paint Spray Bay under Mod 003, PM of electrical panels, and the actual turn-on of the boilers in October, all
work is basically complete.

4296/2C (9/98)



CONTRACTOR PRODUCTION REPORT DATE

(ATTACH ADDITIONAL SHEETS IF NECESSARY) Jul 31,2018
CONTRACT NO TITLE AND LOCATION REPORT NO
N40080-17-C-0505 Repairs to Paint & Blast Shop, Bldg. 339NS, NSA Annapolis 045
F red rick K Digitally signed by Fredrick K.
. Gerheiser
Gerheiser Date: 2018.07.31 17:15:46 -0400'  Jyy| 31,2018
CONTRACTOR/SUPERINTENDENT DATE
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